SMART SOLUTIONS (PTY) LTD

Q4 Master Action Plan & Printable Execution Wall Checklist

Phase 1: Environment & Tooling Setup (Days 1–2)

[ ] Task Description	Status / Notes
[ ] Install Node.js (v22 LTS) and Git on local machine	_____
[ ] Install Claude Code globally via npm install -g @anthropic-ai/claude-code	_____
[ ] Create local workspace directory (mkdir auto-spares-bot) and initialize git repo	_____
[ ] Create and verify free Supabase account and project dashboard	_____
[ ] Activate Claude Pro subscription and authenticate terminal session via browser login	_____

Phase 2: Core Architecture & Database Setup (Days 3–4)

[ ] Task Description	Status / Notes
[ ] Create CLAUDE.md project instruction file specifying enterprise TypeScript and modular standards	_____
[ ] Execute Supabase SQL migration script to generate inventory and orders tables	_____
[ ] Seed test inventory data (e.g., VW Polo Brake Pads, Toyota Hilux Oil Filters, Ford Spark Plugs)	_____
[ ] Build lightweight Express.js webhook server for Meta WhatsApp Cloud API connectivity	_____
[ ] Test server locally using synthetic HTTP requests and verify console logging	_____

Phase 3: AI Engine & Payment Webhook Integration (Days 5–7)

[ ] Task Description	Status / Notes
[ ] Configure OpenAI GPT-4o API integration with strict auto-spares system prompt constraints	_____
[ ] Build Supabase inventory query module (findParts function matching Make, Model, Year)	_____
[ ] Integrate payment gateway API (Yoco / PayFast) to generate dynamic checkout links	_____
[ ] Perform end-to-end local testing of text prompts, database stock lookups, and payment link generation	_____
[ ] Deploy Node.js backend application to Railway.app or Vercel edge hosting	_____

Phase 4: Meta WhatsApp API & Live Sandbox Testing (Days 8–9)

[ ] Task Description	Status / Notes
[ ] Set up Meta Business Manager account and register dedicated WhatsApp Business number	_____
[ ] Configure Meta Webhook URL pointing to live Railway/Vercel server deployment	_____
[ ] Verify Meta webhook verification handshake token successfully	_____
[ ] Send live test messages from mobile phone to verify bot inventory responses and payment URLs	_____
[ ] Refine human-handover fallback trigger for counter staff escalations	_____

Phase 5: Go-To-Market & Client Outreach (Days 10–14+)

[ ] Task Description	Status / Notes

[ ] Build 1-page standardized interactive demo bot tailored specifically for auto spares & fitment stores	_____
[ ] Record 60-second Loom video demonstrating instant WhatsApp parts lookup and checkout	_____
[ ] Compile list of 20 local auto spares stores and fitment centres in target region	_____
[ ] Execute direct outreach via WhatsApp/Email using video demo link	_____
[ ] Onboard first paying client (Setup Fee: R4,500–R8,500 + Monthly Retainer: R950–R1,850)	_____